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CERES Delivery Schedule - November 2000
Aqua Launch Readiness Date - July 12, 2001

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Del

ERESlib November 13 November 15 November 22 Updated meta_write, str
moa_read_io modules.

louds November 13 November 15 November 22 To produce and archive
updated correlated K algorit

egrid MOA November 20 November 27 December 4 Correcting an error from

version December Deliver new PGE (CER4.5

ERESlib January Modifications relating to SA
ding.

ARB January Updated algorithms, new S
CRS type def, new MOA inte

GEO Fall 2001
(Total-sky fluxes won’t be available on the SSF until end of

Summer 2001 - Dave Young, TISA WG Mtg., 11/15/00)

New algorithms to generate 
for the GGEO product.

ISA Gridding Fall 2001
(Total-sky fluxes won’t be available on the SSF until end of

Summer 2001 - Dave Young, TISA WG Mtg., 11/15/00)

Updated cloud category algo
column-weighted algorithm.
code to calculate the averag
adjustment parameters and 
broadband albedo.
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ISA Averaging Fall 2001
(Total-sky fluxes won’t be available on the SSF until end of

Summer 2001 - Dave Young, TISA WG Mtg., 11/15/00)

Updated the cloud algorithm
cloud parameters from GGE
face flux algorithms.  Include
sky TOA fluxes in SRBAVG.
change of the SRBAVG HDF
web plot programs: change t
postscript file to PDF file for
plots.  Changed parameter n
by Dave Young.
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